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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Wednesday, June 29, 2011 REPORT NO. 139
WEATHER | Sunny, moderate wind from south TEMPERATURE L:75° H:95°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
9 — USA Environment (USA) LaBarge Property TxDOT ROW/SJRWP
8 — Shirley & Sons Komatsu PC300LC Excavator (2) Cat Long Reach Excavator
2 — Chris Ransome & Associates (CRA) Komatsu PC200LC Excavator Cat 930 Loader

Komatsu D61 Dozer Morooka Dump Truck (2)

Deere 624) Front-end Loader Skidsteer

Deere 644) Front-end Loader Water Truck

Crane

Barge-Mounted Excavator

‘Jim Dandy’ Tug Boat

Jon Boat

Aggregate Transport Barge
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55 Randy Brown (Anchor QEA) on-site at the Admin area; USA crew already on-site.

07:00 Participated in a tailgate Health and Safety Meeting, led by lan Moscoso (USA Health & Safety Officer). Main
topics: staying hydrated and keeping truck route clear.

07:10 Today’s Projected Work Objectives for USA and their subcontractors:
e Place Armor Cap D rock in the Eastern Cell using barge-based equipment
e Continue armored cap thickness probing in the Eastern Cell
e Place four truckloads of Armor Cap B/C rock at the intersection of the south and central berms in the
area previously used as the rock loading area
e Continue off-site removal and disposal of the debris that originated under the I-10 Bridge

07:15 USA crew mobilized to the TxDOT ROW/SJRWP area.

09:00 R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:
e Placing Armor Cap D rock in the Eastern Cell using barge-based equipment
e CRA (2 crew) preparing to collect armored cap thickness measurements in the Eastern Cell
e Front-end loader currently idle awaiting the next roll-off box for off-site removal of debris

09:40 R. Brown mobilized to the Admin area.
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10:00

13:00

13:40

13:50

14:10

14:15

14:20

14:25

14:35

15:00

16:15

16:20

R. Brown participated in a conference call between Anchor QEA (John Laplante, Wendell Mears, Randy
Brown) and USEPA (Valmichael Leos) regarding armored cap thickness data collected to date.

R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:
e Watering the TxDOT ROW haul road for dust control
e Quartering the tire stockpile on-site using a hand-held circular cut saw

e Probing armored cap thickness in the Eastern Cell (2 CRA and 3 USA crew members)

Truck arrived on-site with a load of Armor Cap B/C rock for placement at the intersection of the south and
central berms.

Bayou City on-site with a roll-off box; USA began loading the roll-off with the debris that originated from
under the I-10 Bridge.

Bayou City off-site with a loaded roll-off box.

Aggregate transport barge arrived in the Eastern Cell with Armor Cap D rock to place in the areas identified
by the probing survey as requiring additional rock.

Bayou City on-site with another roll-off box for loading with debris.
Shirley & Sons began placing Armor Cap D rock near the east edge of the Eastern Cell.
R. Brown mobilized to the Admin area.

R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and
projected work for the next week.

USA crew began arriving at the Admin area following completion of the day’s construction activities.

R. Brown departed the Admin area, off-site for the day.

Summary of Progress on this Date:

e Placed approximately 200 tons of Armor Cap D rock in the Eastern Cell using barge-based equipment

e Collected additional armored cap thickness probing data

e Loaded eight 30-cubic yard roll-off boxes with debris originating from under the I-10 Bridge and
transported the debris to Coastal Plains RDF in Alvin, TX for disposal

e Began quartering tires originating from the TxDOT ROW in preparation for future disposal

Persons On-site on this Date:

Anchor QEA — Randy Brown

USA Environment — Cesar Garcia, Ron Griffith, lan Moscoso, and 6 crew
Shirley & Sons — 8 crew

Chris Ransome & Associates — 2 crew
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Cover Material Delivery Summary as of this Date:

Material S;?zr;e Units Delivere.d 6/29 V(Ie)r‘ieflii::laetri‘{)n Frreceding Total Deli.vered for
(Dso) (units) Method Delivered Total Project
Armor Cap A 3” ton 0 weigh tickets 16,263 16,263 (131%)*
Armor Cap B/C 6” ton 91 weigh tickets 11,164 11,255 (91%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 75 weigh tickets 21,504 21,580 (82%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.

Cover Material Placement Summary as of this Date:

. St?ne . Placed 6/29 Verification Preceding Total Placed for
Material Size | Units . .
(Dso) (units) Method Placed Total Project
50
Armor Cap A 3” ton 0 contractor measure 12,571 12,571 (101%)
Armor Cap B/C 6” ton 91 contractor measure 11,164 11,255 (91%)
Armor Cap C 6” ton 0 contractor measure 10,069 10,069 (94%)
Armor Cap D 8” ton 200 contractor measure 20,791 20,991 (80%)
All Types: 54,886 (89%)
PHONE LOG:

10:00 R. Brown participated in a conference call between Anchor QEA (John Laplante, Wendell Mears, Randy
Brown) and USEPA (Valmichael Leos) regarding armored cap thickness data collected to date.

15:00 R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and
projected work for the next week.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

4 photos (descriptions provided underneath photo)

None

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

FIELD REPRESENTATIVE

Randy Brown

HRS

9.5

DATE

6/29/11

(Signature on Hardcopy)
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Photo 1 — Barge-mounted excavator placing Armor Cap D rock in the Eastern Cell.

Photo 2 — Collecting armored cap thickness data in the Eastern Cell.
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Photo 4 — Quartering tires on-site in prepar.
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ation for future disposal of the tires at Coastal Plains RDF.
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